Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	LTVIP2026TMIDS90404
Project Name	Cafeteria menu disply
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Dev-1
Sprint-1	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	Dev-2
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook	2	Low	Dev-1
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail	2	Medium	Dev-2
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Dev-1

Sprint-2	Dashboard	USN-6	View user dashboard after login	3	High	Dev-2
Sprint-3	Dashboard	USN-7	Display user profile information	2	Medium	Dev-1
Sprint	**Functional Requirement (Epic)**	**User Story Number**	**User Story / Task**	**Story Points**	**Priority**	**Team Members**
Sprint-4	Dashboard	USN-8	Logout functionality	1	Low	Dev-2

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	**Total Story Points**	**Duration**	**Sprint Start Date**	**Sprint End Date (Planned)**	**Story Points Completed (as on Planned End Date)**	**Sprint Release Date (Actual)**
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	18	06 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	20	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	19	20 Nov 2022
Sprint-5	20	6 Days	21 Nov 2022	26 Nov 2022	20	26 Nov 2022
Sprint-6	20	6 Days	28 Nov 2022	03 Dec 2022	17	04 Dec 2022

Sprint-7	20	6 Days	05 Dec 2022	10 Dec 2022	20	10 Dec 2022
Sprint-8	20	6 Days	12 Dec 2022	17 Dec 2022	19	18 Dec 2022

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts